
D.A. Sullivan & Sons, Inc.
82-84 North Street
Northampton, Massachusetts 01060
Phone: (413) 584-0310 
Fax: (413) 585-5710

Project: 19-017 - Westhampton Safety Complex
48 Stage Rd.

Westhampton, Massachusetts 01027

Building Committee Meeting Minutes
MEETING DATE: 10/20/2021 MEETING TIME: 6:30 PM  -  7:25 PM Eastern Time (US & Canada)

MEETING LOCATION: Westhampton Town Hall   

OVERVIEW:
See Town's website for call-in / login information.

NOTES:

ATTACHMENTS:

ATTENDEES:
Attended

Mike Diggins (D.A. Sullivan & Sons, Inc.)

Amit Shah (DiGiorgio Associates, Inc.)

David Antosz (Town of Westhampton)

Phil Dowling (Town of Westhampton)

Stephen Holt (Town of Westhampton)

Laurie Sanders (Town of Westhampton)

Stephan Wurmbrand (Town of Westhampton)

Attended

Mark Sullivan (D.A. Sullivan & Sons, Inc.)

David Kelley (Meridian Associates)

Chris Brooks (Town of Westhampton)

Floyd Fisher (Town of Westhampton)

Art Pichette (Town of Westhampton)

David White (Town of Westhampton)

John Zimmerman (Town of Westhampton)

 
 

 Meeting Schedule
No Title Responsibile Due Date Status

1.1 Next Meeting    Open

 Previous Meeting Minutes:
10/06/2021: 
The next Building Committee meeting is scheduled for Wednesday, Nov 3rd at 6:30 PM.
09/08/2021: 
The next Building Committee meeting is scheduled for Wednesday, Oct 6th at 6:30 PM.

 
 

 Meeting Minutes
No Title Responsibile Due Date Status

2.1 Approval of Minutes    Open

 Previous Meeting Minutes:
10/06/2021:  (None)
09/08/2021: 
The Minutes of the August 4th Committee meeting were approved.

 
 

These meeting minutes are believed to be an accurate reflection of those items discussed and the conclusions that were reached during the referenced meeting.  

Please contact D.A. Sullivan & Sons, Inc. if there are any discrepancies or questions with the content of these minutes.
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 Invoices
No Title Responsibile Due Date Status

3.1 Review of Invoices    Open

 Previous Meeting Minutes:
10/06/2021: 
The following invoices were approved for September:
 
- LiRo (Testing): $4,065.00 (to date)
- ATC: $400.00
- OTO: $978.26
- DiGiorgio: $11,817.83
- WJ Mountford: $261,738.00
09/08/2021: 
August Invoices for WJ Mountford and DAS were reviewed/approved.

 
 

 General Business
No Title Responsibile Due Date Status

4.1 Finance Phil Dowling (Town of Westhampton)     Open

 Previous Meeting Minutes:
10/06/2021:  (None)
09/08/2021: 
It was agreed to authorize the architect to move forward with the 2nd floor fit-out design for $36K.  It is anticipated that funding for
this work would be available through the American Recovery Act.

 
 

 Change Orders / PCOs
No Title Responsibile Due Date Status

5.1 Open COs / PCOs Mark Sullivan (D.A. Sullivan & Sons, Inc.)     Open

 Official Documented Meeting Minutes:
It was agreed to pursue formal discussions with the Lester rep regarding the lack of credit for the lumber pricing.  Mark to follow-up
with WJM.

 Previous Meeting Minutes:
10/06/2021: 
Phil to follow-up with Kurtz (Lester Bldg rep) re potential credit on engineered bldg.
09/08/2021: 
A Dampproofing credit was discussed from WJM re the building's foundation walls (dampproofing) and the Elevator pit
(waterproofing). To be discussed further with the GC.

 

5.2 Retaining Wall Amit Shah (DiGiorgio Associates, Inc.)     Open

 Official Documented Meeting Minutes:
Discussed ROM quote from WJM for the retaining wall (in lieu of rip-rap).  Motion was approved to move forward (for now) with
material only cost (~ $33K).  Phil will pursue design with mfg. and forward to Amit/engineer for sign-off.

 

 Design
No Title Responsibile Due Date Status

 

 New Business
No Title Responsibile Due Date Status
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7.1 Insulation @ Foundation Amit Shah (DiGiorgio Associates, Inc.)     Open

 Official Documented Meeting Minutes:
Discussed Building Inspector's comments with respect to the foundation insulation and need for a vapor barrier:
It was agreed, by evidence of the architect's energy model, that the insulation was not needed.  But the Inspector is still requiring a
vapor barrier.  To be pursued with the architect.

7.2 Flooring Samples    Closed

 Official Documented Meeting Minutes:
Flooring samples were reviewed by the BC and formally approved (most, if not all, are as originally specified). CLOSED

7.3 Elimination of Curbs Mark Sullivan (D.A. Sullivan & Sons, Inc.)     Open

 Official Documented Meeting Minutes:
It was agreed to eliminate the curbing at the upper parking lot; to facilitate snow plowing.
Mark to pursue with Amit, who will issue a formal credit proposal request.
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