

## **Westhampton Property and Energy Assessment Committee**

**Meeting June 6, 2021**

The meeting was called to order at 5:36 pm.

Present : Barbara Cook, Dave Blakesley and Art Pichette.

A motion to approve the meeting minutes from 5/26/21 passed 3-0.

### **Lighting -**

Art reported that Earthlight had completed the Town Hall lighting except for a couple of fixtures. When they didn't return after the holiday on Tuesday, he followed up with a call. They will return tomorrow. They are about 1/2 to 2/3 through the highway garage, with the library beginning next week. By the middle of next week they should be done.

Follow up : No follow up needed, they should finish next week.

### **Insulation -**

Still waiting to hear back on the insulation. May need to apply some pressure.

Follow up : Art will try to get a status from RK Energy.

### **Floor -**

Dave spoke with Mike Labrecque. He is interested in doing the floor, and said that he would only charge for materials (sanding paper, poly). Before giving a quote he wanted to see the Town Hall again, and Dave is meeting him there tomorrow. A September time frame works for him.

Followup : Dave to meet with Mike at Town Hall so that we can get a quote.

### **Doors -**

Art called Faulkner and told him that we were going forward with his bid but need him to add a lite in the side handicapped door, and an updated quote from him. The committee voted 3-0 to recommend to the Selectboard to use Faulkner for the 4 Town Hall doors work in accordance with his quote, subject to an upcharge for adding the lite in the side handicapped door.

Followup : Art to get updated quote from Faulkner.

Barb to email the Selectboard with our recommendation.

Barb and Art to attend the Selectboard meeting 6/7/21.

The next meeting will be on Wednesday June 9, 2021 at 5:30 pm.

The meeting was adjourned at 6:04 pm.

Respectfully submitted,  
Barbara Cook

