

Westhampton Property and Energy Assessment Committee

Meeting June 30, 2021

The meeting was called to order at 5:31 pm.

Present : Chris Brooks, Barbara Cook and Art Pichette (briefly by phone).

A motion to approve the meeting minutes from 6/9/21 was postponed.

Lighting -

Art reported that Earthlight was finishing up their work. There were a few glitches and an omission, but things were being corrected.

Follow up : Art will continue checking up.

Insulation -

No change - still waiting to hear back on the insulation. It could take 3 weeks for Eversource to process.

Follow up : Art will monitor.

Floor -

As of today, Dave hadn't heard back from Mike Labrecque. We need a number from him to bring to the Selectboard. Dave suggested we may have to just go with Dion if Labrecque cannot comply. Chris will call him one more time, with a deadline of our next meeting to hear back.

Followup : Chris to follow up with a call to Mike Labrecque for a response before next meeting.

Doors -

Art reported that all the doors are all on order.

Followup : Wait to hear when Faulkner gets materials and can do the work.

The next meeting will be on Wednesday July 14, 2021 at 5:30 pm.

The meeting was adjourned at 5:51 pm.

Respectfully submitted,
Barbara Cook